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Schedule 

	  
SCHEDULE TASKS 
 
Task 1: Direct Project Administration and Reporting 
 
SCWD Project Manager has been overseeing the project administration process during all phases of the 
project. 
 
Project progress reports will be submitted to meet compliance with the grant award and in particular during 
the construction phase. 

 
Task 2. Environmental Documentation /Project Evaluation/Easement 
 
• Environmental Documentation: South Coast Water District (SCWD) has completed this portion of the 

work as demonstrated in the work plan 
• Analysis: SCWD has completed this portion of the work. 
• Easements: This project does not require any easements 

 
 

Task 3. Design Engineering 
 

Design: SCWD has retained a consultant that is currently preparing the design documents of the project with 
an estimated completion in August 2015.  
 

 
Task 4. Permitting 
 
All the required permits will be secured as part of the completion of the design phase by design consultant 
and/or District staff. SCWD has scheduled this portion of the work to be completed from February 2015 to 
April 2015. 
	  
	  
Task 5. Bid Award/Project Construction 

	  
This task involves bidding the project for construction, contracting, construction, and construction 
management.	  
Activities for this task include: 

• Release for bids:                         September 2015  
• Bid opening:                October 2015 
• Bid analysis and award:                      November 2015  
• Construction commencement          December 2015 to accommodate Caltrans “no work on  

           Pacific Coast Highway” during summer months. 
• Construction completion:                      May 2016 
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Task 6. Proposal Monitoring Plan 
 

After the project implementation SCWD will prepare a comparison report of the following: 
• Metering results for potable water usage before and after project implementation 
• Metering results for recycled water supply  
• Comparison of energy usage before and after project implementation 

 
These reports will track the water, energy, and GHG reductions. 

 
This project does not impact surface water quality.  

 
 

Schedule Table 
 

South Coast Water Distr ict Recycled Water Distr ibution Bott leneck Upsizing Project Schedule 

Scope 

Tasks 2014 2015 2016 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May 

Task I - Project 
Administration  x x   x  x x   x  x x  x   x x   x x  x  x  x  x  x  x  

Task 2** -
Environmental  
/Evaluation & 
Easement  
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Task 3- Design 
Engineering x  x x x x x x x x x                  
Task 4- 
Permitting        x x x                       
Task 5 - Bid & 
Award                      x  x            
Task 5- 
Construction                          

 
x x x x x  x 

Task 6 - 
Proposal 
Monitoring Plan                                       

 
                   

 
            

 
      

  
 
** Please note these tasks have been completed as noted in the Work Plan 
 


